
   

  

 
       

   
   

    
 

 

   

   

   

   

    

   

  

   
 

Trails Handbook California State Parks 

Appendix E. Trail Project Schedules 

The following spreadsheets are examples of how trail projects can be scheduled. 
These examples include planning, project construction, and equipment schedules. 
Department employees can access the latest versions of project schedule worksheets 
on the intranet under “Road and Trails Program.” 

Sample Schedules 

 North Coast Redwoods Schedule of Projects, 1 

 North Coast Redwoods Schedule of Projects, 2 

 Project Planning Worksheet 

 Project Schedule, Elephant Seal Trail 

 Project Schedule, Old Marina Trail 

 Schedule of Projects, CCC 

 Trail Equipment Schedule 

 Trail Staff Schedule Sierra District 

http://www.parks.ca.gov/pages/1324/files/Appendix%20E%20North%20Coast%20Redwoods%20Schedule%20of%20Projects%201.pdf
http://www.parks.ca.gov/pages/1324/files/Appendix%20E%20North%20Coast%20Redwoods%20Schedule%20of%20Projects%202.pdf
http://www.parks.ca.gov/pages/1324/files/Appendix%20E%20Project%20Planning%20Worksheet.pdf
http://www.parks.ca.gov/pages/1324/files/Appendix%20E%20Project%20Schedule%20Elephant%20Seal%20Trail.pdf
http://www.parks.ca.gov/pages/1324/files/Appendix%20E%20Project%20Schedule%20Old%20Marina%20Trail.pdf
http://www.parks.ca.gov/pages/1324/files/Appendix%20E%20Schedule%20of%20Projects%20CCC.pdf
http://www.parks.ca.gov/pages/1324/files/Appendix%20E%20Trail%20Equipment%20Schedule.pdf
http://www.parks.ca.gov/pages/1324/files/Appendix%20E%20Trail%20Staff%20Schedule%20Sierra%20District.pdf

